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    MODIS Science Data Support Team (SDST) Meeting Minutes 9/06/91 
  
  
ATTENDEES:     P.K. Bhartia        TRW         982-5640   
               Lloyd Carpenter     RDC         982-3708   
               Al Fleig            900         286-7747   
               Harold Geller       RDC         982-3740   
               Tom Goff            RDC         982-3704   
               Liam Gumley         RDC         982-3748   
               Ravi Kumar          STX         513-1630   
               Ed Masuoka          920         286-7608   
               Jim Ormsby          974         286-6811   
                
    
NEXT MEETING:       Date             Time      Building      Room 
             Friday, September 20  10:00 am       16          242 
    
TOPICS:   
    
1. MODIS CALIBRATION PANEL MEETING:  Liam Gumley and Tom Goff will 
attend the MODIS Calibration Panel Meeting on September 30, 1991. 
  
2. MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley presented an 
update on MAS software development. The calibration code and the 
geolocation code have been refined and updated.  A meeting with Mike 
King has been arranged to discuss calibration, geolocation, INS data, 
and topics to be discussed at the Science Team meeting. 
  
3. MODIS PROCESSOR ASSUMPTIONS:  Tom Goff presented an updated
version 
of the overview to the MODIS Level-1 Processing assumptions to be sent 
to the science team members. 
  
4. EOSDIS SCHEDULER SPECIFICATIONS:  Lloyd Carpenter presented the 
results of an examination of the impact of the EOSDIS Scheduler 
Specifications on the MODIS processing design.  No problems were 
identified with any of the specifications. 
  



4. MODIS SCIENCE TEAM MEETING:  Lloyd Carpenter presented a list of 
candidate topics for SDST presentation at the MODIS Science Team 
Meeting.  Liam Gumley will prepare MAS Level-1B processing information 
for Mike King to include in his presentation.   
  
In connection with the discussion of MODIS Image Registration as a 
topic, the possibility of having a Level-1C (image registered) product 
was considered.  
  
  
ACTION ITEMS:   
    
05/03/91 [Lloyd Carpenter and Tom Goff]: Prepare a Level-1  
processing assumptions, questions and issues list, to be  
distributed to the Science Team Members and the MCST for comment.  
(The overview is being revised.)  STATUS: Open.  Due date 06/07/91.  
    
06/07/91 [Liam Gumley]:  Speak to Alan Strahler, when he returns,  
regarding his MAS requirements.  (Strahler will be contacted when  
he becomes available.)  STATUS: Open.  Due date 07/05/91  
    
05/31/91 [Al McKay and Phil Ardanuy]:  Examine the effects of  
MODIS data product granule size on Level-1 processing,  
reprocessing, archival, distribution, etc.  (The results will be  
summarized.)  STATUS: Open.  Due date 06/21/91  
  
06/28/91 [Lloyd Carpenter and Tom Goff]:  Prepare a detailed list  
of scheduler assumptions in relation to Level-1 MODIS processing  
scenarios.  (Lists were provided on July 26 and August 16, 1991.)  
STATUS: Open.  Due date 07/26/91.  
  
08/23/91 [Lloyd Carpenter]:  Obtain a sample Data Management Plan from 
Barbara Walton.  (A draft copy of the EOS Project Data Management Plan 
has been obtained from Ed Chang.)  STATUS: Closed.  Due date 09/13/91. 
  
08/30/91 [Team]:  Determine what the SDST should present at the 
Science Team Meeting, and who should make the presentations.  STATUS: 
Open.  Due date 09/06/91. 
  
08/30/91 [Lloyd Carpenter]:  Draft a schedule of work for the next 12 
months.  Include primary events and milestones, documents to be 
produced, software development, MAS support, etc.  STATUS: Open.  Due 
date 09/27/91. 



  
08/30/91 [Lloyd Carpenter]: Contact Sol Broder regarding the MODIS 
interface with the scheduler.  STATUS:  Open. Due date 09/13/91. 
  
08/30/91 [Team]: Examine the impact of the EOSDIS scheduler 
specification on MODIS processing design.  STATUS:  Closed. Due date
09/06/91. 


